
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/20/2001

ESTIMATE SUMMARY 17:47:22

CONTID: C13556         ESTIMATE NO: 0004 PROG 1999

PCN: 13556-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JCT 134 TO TABERNASH PERCENT TIME:

PROJECT NO: STA 0402-062                  

JCT 134 TO TABERNASH

NAME OF ROAD: 40

PROJECT COUNTIES: GRAND

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/24/2001 DATE TIME STARTED 06/18/2001

BOX 61 DATE LET 12/21/2000 DATE WORK BEGAN 06/18/2001

TRINITY RANCH ROAD DATE AWARDED 12/26/2000 DATE TIME STOPPED 10/24/2001

 DATE CONTRACT EXECUTED 01/18/2001 DATE ACCEPTED 10/24/2001

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 06/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,344,450.79 PARTICIPATING $ $ 14,124.65

AWARD PROJECT AMT: 3,117,314.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -123.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.14

WORK DAYS

WORK DAYS

98.12%

62,945.80

14,124.65

14,124.65

14,001.26

$

$

$

$

3,281,504.99

0.00

3,281,504.99

0.00

3,281,504.99

-17,981.09

0.00

3,263,523.90

0.00

AMOUNT DUE 3,263,523.90 14,001.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,001.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70



CONTID: C13556         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13556-BID    ESTIMATE RUN 11/20/2001

PROJECT: STA 0402-062                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 21,351.000

0.000

202-00240  
 

21,351.000

SY  

1.39000 29,677.8921,351.000

0.00

0010 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

2,300.00000 2,300.001.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 2,075.000

0.000

202-01130  
 

2,075.000

LF  

3.00000 6,225.002,075.000

0.00

0020 *REMOVAL OF END ANCHORAGE 14.000

0.000

202-01300  
 

14.000

EACH

180.00000 2,520.0014.000

0.00

0025 BLADING 20.000

0.000

203-01500  
 

20.000

HOUR

80.00000 1,600.0020.000

0.00

0030 ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

400.00000 800.002.000

0.00

0035 *MODIFY GUARDRAIL 63.000

0.000

210-04030  
 

63.000

LF  

15.70000 989.1063.000

0.00

0040 ADJUST VALVE BOX 7.000

0.000

210-04050  
 

7.000

EACH

150.00000 1,050.007.000

0.00

0045 *AGGREGATE BASE COURSE (SPECIAL) 8,631.000

300.000

304-09014  
 

8,936.000

TON 

13.26000 118,425.068,931.000

3,978.00

0050 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 67,338.870

0.000

403-34701  
 

67,338.870

TON 

22.10000 1,488,189.0367,338.870

0.00

0055 *HOT POURED JOINT AND CRACK SEALANT 9.000

0.000

408-01000  
 

9.000

TON 

1,870.00000 16,830.009.000

0.00
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PCN: 13556-BID    ESTIMATE RUN 11/20/2001

PROJECT: STA 0402-062                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3,991.112

0.000

411-03342  
 

3,991.112

TON 

254.11000 1,014,181.473,991.112

0.00

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 429.570

0.000

411-03352  
 

427.050

TON 

179.78000 77,228.09429.570

0.00

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 20,300.000

0.000

411-10255  
 

20,350.000

GAL 

0.85000 17,255.0020,300.000

0.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,613.000

0.000

606-00301  
 

1,613.000

LF  

15.70000 25,324.101,613.000

0.00

0080 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

845.00000 3,380.004.000

0.00

0085 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

965.00000 1,930.002.000

0.00

0090 *END ANCHORAGE TYPE 3K 2.000

0.000

606-01390  
 

2.000

EACH

415.00000 830.002.000

0.00

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 20.000

0.000

606-02001  
 

20.000

EACH

1,200.00000 24,000.0020.000

0.00

0100 *BRIDGE RAIL TYPE 10R 61.000

0.000

606-11010  
 

61.000

LF  

190.00000 11,590.0061.000

0.00

0105 *CURB TYPE 6 (SECTION M) 2,663.000

0.000

609-60011  
 

2,663.000

LF  

4.00000 10,652.002,663.000

0.00

0110 *CONSTRUCTION SURVEYING (HOURLY) 40.000

0.000

625-00001  
 

40.000

HOUR

150.00000 6,000.0040.000

0.00
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PCN: 13556-BID    ESTIMATE RUN 11/20/2001

PROJECT: STA 0402-062                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

167,640.00000 167,640.001.000

0.00

0120 *EPOXY PAVEMENT MARKING 703.200

0.000

627-00005  
 

1,458.200

GAL 

55.00000 38,676.00703.200

0.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

132.000

SF  

10.00000 0.000.000

0.00

0130 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

0.000

627-30310  
 

660.000

SF  

5.00000 0.000.000

0.00

0135 *FLAGGING 4,918.500

0.000

630-00000  
 

4,745.000

HOUR

11.00000 54,103.504,918.500

0.00

0140 *PILOT CAR OPERATION 84.000

0.000

630-00001  
 

84.000

HOUR

31.00000 2,604.0084.000

0.00

0145 *TRAFFIC CONTROL SUPERVISOR 47.000

0.000

630-00002  
 

49.000

DAY 

450.00000 21,150.0047.000

0.00

0150 *TRAFFIC CONTROL INSPECTION 28.000

0.000

630-00007  
 

30.000

DAY 

90.00000 2,520.0028.000

0.00

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 76.500

8.500

630-80341  
 

85.000

EACH

120.00000 10,200.0085.000

1,020.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.800

3.200

630-80342  
 

32.000

EACH

95.00000 3,040.0032.000

304.00

0165 *PORTABLE MESSAGE SIGN PANEL 112.000

0.000

630-80359  
 

126.000

DAY 

250.00000 28,000.00112.000

0.00
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PCN: 13556-BID    ESTIMATE RUN 11/20/2001

PROJECT: STA 0402-062                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *DRUM CHANNELIZING DEVICE 18.000

2.000

630-80360  
 

20.000

EACH

70.00000 1,400.0020.000

140.00

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.400

0.600

630-80363  
 

6.000

EACH

75.00000 450.006.000

45.00

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.600

1.400

630-80364  
 

14.000

EACH

80.00000 1,120.0014.000

112.00

0185 *TRAFFIC CONE 225.000

25.000

630-80380  
 

250.000

EACH

12.00000 3,000.00250.000

300.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 67,399.100

8,225.650

700-70025  
 

87,098.290

F A 

1.00000 75,624.7575,624.750

8,225.65

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,270,504.9914,124.653,330,450.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0210 FIELD OFFICE (CLASS 2) 0.500

0.000

620-00002  
 

1.000

EACH

6,000.00000 3,000.000.500

0.00

0215 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00
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PCN: 13556-BID    ESTIMATE RUN 11/20/2001

PROJECT: STA 0402-062                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 11,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 3,281,504.9914,124.65$3,344,450.79$CURRENT AMTPROJECT TOTAL


